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Effort Reporting and Project Activities Covered: Project Effort
Activity  Activity

DAQ Development Yes Yes
DAQ Support Yes Yes
DAQ Support/Front End Yes Yes
DAQ Support/Run II Yes Yes
DAQ Support/VxWorks Yes Yes

Project Leader's Report

DAQ support for Run Il was mostly handling operational issues. There was a migration of DO Online from OSF1 and
KCC to Linux and GCC in the fall of last year that was highly successful.

Schedule/Milestones

Most of the effort is going toward long term support and operations and these generally do not have milestones and
schedules associated with them. There was one major milestone associated with the migration of DO Online to Linux
and GCC during the 2004 Fall shutdown. There are currently no defined milestones for the DAQ projects at this time.
Once the schedule for the next Nova review is known, it is expected there will be some documentation milestones
defined in preparation for the review.

Resources used (budget, effort)

Budget numbers are taken from Crystal reports previous month end PA M&S Actual Obligations and Budget Details by
Department on August 24", 2005.
® DAQ Development
1.2 FTE months of effort.
® DAQ Support
1.4 FTE months of effort.
® DAQ Support/Front End
Year to date there has been no effort reported to this project.
® DAQ Support/ Run |l
2.6 FTE months of effort.
® DAQ Support/VxWorks
2.3 FTE months of effort.



YTD Budget YTD Obligation Current PO Open Current Budget RIPs
[€)] %) Commit Balance (%)
%) %)

DAQ-
DEVELOPMENT
(Equipment) 0 0 0 0 0

DAQ-
DEVLEOPMENT
(Operating) 7607 8977 0 -1370 0

DAQ-SUPPORT
(Operating) 0 577 0 =577 0

DAQ-ONLINE
(Operating) 0 0 0 0 0

Related presentations, reports and/or documents
There are no related documents, presentations or reports attached at this time.

Sub-project leader reports

® DAQ Development
Recent activity has been in support of the NOVA experiment. Focus has been on helping the experiment get
started on the path to preparing a plan for a data acquisition system. Worked on high level design
architecture, requirements and deployment of a document database has begun.

® DAQ Support
Debugging and fixing connection timeout issue for E907/r2dm.
CAMAC support for Miniboone, Mtest facility, SNAP and several university and other remote institutions.
Support and debugging for MTBF data acquisition system.
PTA driver support for several users.
Mtest event building software and general readout electronics support.

® DAQ Support/Front End
Year to date there has been no effort reported to this project.

® DAQ Support/ Run Il
Most of the effort was in operational support. Last fall DO Online migrated from OSF1 to Linux which caused
a significant jump in effort. Late in the migration we realized there were additional changes in the overall
configuration of the system that delayed completion of our part of the migration. The support load for the
new system ramped down soon after the migration completed.

CDF requested SunOS builds of merlin and CDF/r2dm which went fairly smoothly.

® DAQ Support/VxWorks
New hire has started acting as liaison between the lab and WindRiver systems and primary support for
VxWorks. Still coming up to speed on all of the activities required of the position. There has been a several
month gap between the departure of the previous liaison and the arrival of the new one.
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